Task List

Sprint 2 Task List

Scrum Master - Amee Joshipura

Story	Task	Effort Estimate (hours)	Person(s) Assigned	Start Date	End Date	Actual Effort
S6 - Matching	S06T1 - database interface	1	Ryan, Yuechuan			
	S06T2 - Matching algorithm design pseudocode	3	Yuechuan			
	S06T3 - Matching algorithm implementation	3	Yuechuan			
	S06T4 - Matching algorithm testing	2	Yuechuan			
	S06T5 - database setup	3	Ryan			
S8 - Chat system	S08T1 - fix static code	3	Phil	Feb 15	Feb 15	5
	S08T2 - functionality	4	Phil, Lilly	Feb 15	Feb 15	2
	S08T3 - QB integration	4	Phil, Lilly	Feb 15	Feb 15	2
S10 - Profile page	S10T1 - edit profile research	2	Nick			
	S10T2 - edit profile mockup	1	Nick			
	S10T3 - edit profile UI coding	3	Han			
	S10T4 - display profile research	2	Han			
	S10T5 - display profile mockup	1	Han			
	S10T6 - display profile UI coding	3	Han			
UI Misc	UIMT1 - refactor UI code	4	Carl, Han			
	UIMT2 - verification tools: research	2	Carl			

	UIMT3 - verification tools: implementation	2	Carl			
	UIMT4 - build automation: research	2	Carl			
	UIMT5 - build automation: implementation	2	Carl			
Back-end	BET1A - rails research	3	Nathaniel			
	BET1B - rails research	3	Ryan	Feb 13	Feb 15	3
	BET1C - rails research	3	Yuechuan			
	BET2 - QB interface	1	Nathaniel			
	BET3 - basic functions	2	Nathaniel, Ryan			
	BET4 - matching controller	2	Nathaniel, Ryan			
	BET5 - profile controller	2	Nathaniel			
	BET6 - authentication/session controller	2	Nathaniel, Ryan			
	BET7 - chat controller	3	Lilly			
Misc	MT1 - facebook app research	3	Nick			
Scrum Master	SMT1 - week 1 UI task list creation	1	Amee	Feb 11	Feb 11	1
	SMT2 - week 1 BE task list creation	1	Amee	Feb 13	Feb 13	1
	SMT3 - week 1 misc task list creation	1	Amee	Feb 13	Feb 13	1
	SMT4 - week 1 compilation	2	Amee	Feb 15	Feb 15	2
	SMT5 - week 2 task list update	1	Amee			
	SMT6 - week 2 compilation	2	Amee			
	SMT7 - week 3 task list update	1	Amee			
	SMT8 - week 3 compilation	2	Amee			

	SMT9 - ending compilation	2	Amee			
	SMT10 - week 1 other SM tasks	1	Amee	Feb 15	Feb 15	1
	SMT11 - week 2 other SM tasks	1	Amee			
	SMT12 - week 3 other SM tasks	2	Amee			
Git	GT1 - week 1 git maintenance	1	Nick			
	GT2 - week 2 git maintenance	1	Nick			
	GT3 - week 3 git maintenance	2	Nick			
	GT4 - end-of-sprint git cleanup	2	Nick			

Task Allocation

Week definitions:

- Week 1 09 Feb 15 Feb
- Week 2 16 Feb 22 Feb
- Week 3 23 Feb 01 Mar

Person	Estimated	Week 1 Actual	Week 2 Actual	Week 3 Actual	Sprint Actual Hours
Amee	17	6			
Carl	12	0			
Han	13	0			
Lilly	11	4			
Nathaniel	12	0			
Nick	12	0			
Phil	11	9			
Ryan	13	3			
Yuechuan	12	0			
TOTAL	113	22			

Sprint 2 Meetings

Completed:

- Wednesday 11 February UI meeting task delegation to Carl, Phil, Han, Nick (with Nathaniel and SM Amee present)
- . Thursday 12 February demo with TA (entire team present [missing Carl])
- Friday 13 February BE meeting task delegation to Nathaniel, Ryan, Lilly, Yuechuan (with Han and SM Amee present)

Planned:

· Thursday 19 February - TA meeting 1 - Amee

Burndown

Week 1
Monday 9 February to Sunday 15 February (10pm)

